

## Next Steps

- Collect and document public and agency comments
- Finalize opportunities and constraints analysis
- Identify alternative transmission line links
- Stakeholder meeting #2 (2<sup>nd</sup> Quarter 2009)
- Public Open House #2 (2<sup>nd</sup>-3<sup>rd</sup> Quarter 2009)