

# Next Steps

- Ongoing
  - Collect and document public and agency comments
  - Conduct detailed engineering and environmental studies on preliminary link alternatives
- Fall 2009
  - Conduct stakeholder meeting #3
  - Identify transmission line route alternatives from the preliminary links
- Fall/winter 2009
  - Conduct stakeholder meeting #4
  - Conduct public open house #3